

Meeting Minutes

Meeting:	Monthly Meeting - March	Date:	03/31/2026
Recorder:	Benjamin	Time:	14:35 AT
Attendees:	Kyran, Benjamin		
Absentees:	Nathan, Keaton		

Agenda

1. **Agenda**
2. **Status of Data** (How large is the entire dataset?)
3. **Status of Pipeline** (How did we handle missing pixels? When dealing with optical data, did we use anything that had cloud coverage? Were any of the atmospheric corrections made for the optical data?)
4. **Status of Model** (Have we started it? What algorithms have we tested so far? How are we measuring success?)
5. **Status of The PowerBI** (How should we visualize it? What story should we tell?)
6. **Wrap Up and Next Steps**

Discussion

1.	Agenda
2.	4.4 Gigabits is the size of the dataset.
3.	We are handling the cloud coverage by having a conditional statement that can answer if a pixel is a part of the QA band which indicates that it is cloud, and then presents the data as null if it is. Else, it continues.
4.	Status of the model is not started.
5.	Status of the PowerBI is not started. We want to visualize the images with GEE and have a bar graph that can tell the frequency of floods in a given area.

Open Action Items

#	Open Date	Required Action/Follow-Up	Owner	Target Date
	31/03/2026	Complete the data pipeline.	Kyran	01/04/2026
	31/03/2026	Complete the models, including the referencing of other models to compare performance.	Keaton	07/04/2026
	31/03/2026	Complete the PowerBI visualization and the slide deck.	Nathan	12/04/2026

Closed Action Items (since last meeting)				
#	Open Date	Required Action/Follow-Up	Owner	Closed Date

Decision Log		
#	Date	Decision
1	03/31/2026	Agreed to use GEE and have bar graph for frequency tracking.
2	03/31/2026	Agreed to add more pseudo-code to the data pipeline
3	03/31/2026	Agreed to add coordinate specific data retrieval.

Parking Lot/Future Items/Outstanding Questions	
1.	
2.	