

SCRUM MEETING REPORT

Project Name: Flood Monitoring System (FMS)

Sprint Number: 3 Date: March 23, 2026

Time: 12:46 AST (UTC-4) Location: Halifax, Nova Scotia

Participant • Benjamin, Kyran, Mansi (SpaceXAI), Karthik (SpaceXAI), and Ankit (SpaceXAI)

Meeting Objectives

1. Update the team on project status
2. Confirm data source, area of interest, and algorithm training methodology
3. Assess preprocessing requirements for Copernicus .tif files
4. Identify suitable models for flood classification

Meeting Overview

Ben opened the meeting with a status update covering the project scope, data sources, geographic area of focus, and technical approach. The team is building a binary flood/no-flood classification model using satellite imagery.

Key Discussion Points

Data Pipeline & Preprocessing

- **Status:** Kyran completed the automated pipeline for downloading data to cloud storage
- **Outstanding:** Data cleaning has not yet begun—preprocessing is still in progress
- **Next Steps:** Prioritize data quality validation before model training

Data Source & Specifications

- **Source:** Copernicus satellite imagery (.tif format)
- **Output:** Binary classification (flood/no-flood)
- **Consideration:** Team confirmed need for preprocessing to improve .tif file reliability

Model Selection

- Mentors and industry partners offered to share relevant GitHub repositories as references
- **Next Steps:** Review provided resources and evaluate candidate models

1. Action Items

<i>Table 1. Action Items</i> Action Item	Assigned To	Due Date	Status
Finalize written system scope description	Benjamin	02/23/26	X Complete
Complete DFD Level 0	Benjamin	02/23/26	X Complete
Complete DFD Level 1	Benjamin	02/24/26	X Complete
Draft ERD structure	Benjamin	02/25/26	X Complete
Prepare initial SQL database script	Benjamin	02/26/26	X Complete
Automatically download files	Kyran	03/22/26	X Complete
Transform the data via preprocessing	Kyran	03/28/26	[] In Progress
Build Models and Test Performance	Keaton	04/01/26	[] In Progress
Visualize the Findings	Nathan	04/03/26	[] In Progress