

SCRUM MEETING REPORT

Project Name: Flood Monitoring System (FMS)

Sprint Number: 5

Date: April 06, 2026

Time: 22:28 AST (UTC-3) Location: Halifax, Nova Scotia

Participant • Benjamin, Keaton

Meeting Objectives

1. Update the team on project status
2. Confirm model training
3. Request verification on empty graphs
4. Go over presentation

Meeting Overview

Ben asked Keaton about the algorithms used to create the models, and which one performed the best. A discussion was had of using multiple models and comparing them. Linear Regression was being used. The worst performing was SVM and the best was CNN and XGBoost.

Key Discussion Points

Data Pipeline & Preprocessing

- **Status:** Kyran has **completed** the automated pipeline for downloading data to cloud storage. Automated preprocessing is done.

Model Selection

- **Status:** Keaton has completed the model development. XGBoost and CNN performed the best.
- **Next Steps:** Bug fix and present to class.

1. Action Items

<i>Table 1. Action Items</i>	Assigned To	Due Date	Status
Action Item			
Finalize written system scope description	Benjamin	02/23/26	X Complete
Complete DFD Level 0	Benjamin	02/23/26	X Complete
Complete DFD Level 1	Benjamin	02/24/26	X Complete
Draft ERD structure	Benjamin	02/25/26	X Complete
Prepare initial SQL database script	Benjamin	02/26/26	X Complete
Automatically download files	Kyran	03/22/26	X Complete
Transform the data via preprocessing	Kyran	03/28/26	X Complete
Build Models and Test Performance	Keaton	04/01/26	X Complete
Visualize the Findings	Nathan	04/07/26	[] In Progress
Present to NSCC	Everyone	04/07/26	[] Not Started
Present to SpaceXAI	Everyone	04/03/26	[] Not Started