

SCRUM MEETING REPORT

Project Name: Flood Monitoring System (FMS)

Sprint Number: 7

Date: April 13, 2026

Time: 18:26 AST (UTC-3)

Location: Halifax, Nova Scotia

Participants: Benjamin (NSCC), Nathan (NSCC), Kyran (NSCC)

Meeting Objectives

1. Review entire project
2. Receive feedback from participants
3. Reflect on ways to improve for the future

Meeting Overview

Our project was received well overall. We found it to be fun to work with satellite data and having an extended team. We found that there was a lot of cooperation, and the overall chemistry was good. Our team did not meet often, and yet we were still able to keep a coherent vision for what was expected and we were able to delegate responsibilities well.

Most participants did a fair share of work, and showed up to at least 50% of meetings. We could have improved by adding a dashboard which could visualize everything, preferably a 3D one which can be interactive for the user where they could select an area of interest and be notified whether or not there is currently a flood.

We would also have liked to have had a predictive output that informs stakeholders of a possible flood in the area, which could then enhance emergency response. We would also like to have it more interoperable with other emergency management software and involve other crises like fires, earthquakes, and pandemics.

Key Discussion Points

Team Cooperation: Good, could improve in the future by having more engagement and having all participants present during meetings.

Final Deliverable Enhancements: Visualize data, improve interactivity, implement more interoperability, and offer predictive analytics for disaster warnings.

1. Action Items

<i>Table 1. Action Items</i>	Assigned To	Due Date	Status
Action Item			
Finalize written system scope description	Benjamin	02/23/26	X Complete
Complete DFD Level 0	Benjamin	02/23/26	X Complete
Complete DFD Level 1	Benjamin	02/24/26	X Complete
Draft ERD structure	Benjamin	02/25/26	X Complete
Prepare initial SQL database script	Benjamin	02/26/26	X Complete
Automatically download files	Kyran	03/22/26	X Complete
Transform the data via preprocessing	Kyran	03/28/26	X Complete
Build Models and Test Performance	Keaton	04/01/26	X Complete
Visualize the Findings	Nathan	04/07/26	X Complete
Present to NSCC	Everyone	04/07/26	X Complete
Present to SpaceXAI	Everyone	04/03/26	X Complete
Conduct Final Reflection as a Team	Everyone	04/13/26	X Complete

Project has been completed