

SCRUM MEETING REPORT

Project Name: Flood Monitoring System

Sprint Number: 1

Date: Friday the 13th of 2026

Time: 12:12 UTC-4

Location / Platform: Halifax, NS

Participant List

- Nathan Day
- Keaton Spidle
- Benjamin Brumm

1. Goals of the Meeting

Clearly state the objectives of this scrum meeting. These should align with sprint goals and current project priorities.

Example prompts to guide completion:

- Review sprint progress against backlog items
- Identify blockers or impediments
- Re-prioritize tasks if required
- Confirm next steps before next meeting

Goals:

1. _____
Identify dataset
2. _____
Get approval project sponsor
3. _____
Project charter first draft

2. Discussion Topics

Summarize key discussion points raised during the meeting. Focus on progress, blockers, risks, dependencies, and scope considerations.

Discussion Summary:

- Topic 1: Which dataset did you identify?
Notes: Our datasets are the sentinel 1 and 2 datasets from the Copernicus constellation. Sentinel 1 provides SAR images while Sentinel 2 provides optical.
- Topic 2: Get approval project sponsor
Notes: George recommended that we change it to supervised learning.
- Topic 3: Project charter first draft
Notes: Our charter was relevantly complete but there was limited explanation for the pre-processing, usage of API, methodologies for balancing, and training criteria using supervised learning.

3. Action Items

List clear, measurable tasks assigned during the meeting. Each action item should include an owner and a deadline.

Action Item	Assigned To	Due Date	Status
Change to supervised learning	Benjamin	02/12/2026	☐ Open / ☐ In Progress / ☒ Complete
Planning out the charter and meeting requirements by referring to template	Keaton, Benjamin, Kyran, Nathan	02/08/2026	☐ Open / ☒ In Progress / ☐ Complete
Dataset identification	Kyran	02/08/2026	☐ Open / ☐ In Progress / ☒ Complete

4. Decisions

Document formal decisions made during the meeting. This ensures accountability and traceability.

Decision 1: Change to supervised

Rationale: Increases trust in outputs.

Decision 2: Addressed gaps provided to us by our senior engineer.

Rationale: This was to introduce new APIs, clarify preprocessing techniques and overall intention of the system.

5. Next Meeting

Date: 02/12/2026

Time: 13:30

Preparation Required: Review first sprint.