

SCRUM MEETING REPORT

Project Name: Flood Monitoring System (FMS)

Sprint Number: 2

Date: Friday the 13th, 2026

Time: 13:30 UTC-4

Location / Platform: NSCC Institute of Technology, Room D124

Participant List

- **Kyran**
- **Benjamin**

1. Goals of the Meeting

Clearly state the objectives of this scrum meeting. These should align with sprint goals and current project priorities.

Example prompts to guide completion:

- Review sprint progress against backlog items
- Identify blockers or impediments
- Re-prioritize tasks if required
- Confirm next steps before next meeting

Goals:

1. **Complete questions from Jinny regarding commercialibility, ethics, and an overall stakeholder analysis regarding the FMS.**

2. Discussion Topics

Summarize key discussion points raised during the meeting. Focus on progress, blockers, risks, dependencies, and scope considerations.

Discussion Summary:

- **Topic 1: How is this ethical? How does it impact stakeholders?**
Notes: Protects citizens by improving proactive planning instead of reactive measures. This system will result in stronger and more effective disaster relief.
- **Topic 2: How is this commercial and how does it benefit shareholders?**
Notes: It reduces costs and improves the ability for insurance companies and real estate professionals to assess the value of property.

Impediments Identified:

- N/A

3. Action Items

List clear, measurable tasks assigned during the meeting. Each action item should include an owner and a deadline.

Action Item	Assigned To	Due Date	Status
Begin data acquisition and preprocessing	Benjamin	02/18/26	☐ Open / ☒ In Progress / ☐ Complete
Comment on Project Charter	Everyone	02/18/26	☐ Open / ☒ In Progress / ☐ Complete
Get approval from George for Project Charter	Everyone	02/22/26	☐ Open / ☒ In Progress / ☐ Complete

4. Decisions

Document formal decisions made during the meeting. This ensures accountability and traceability.

Decision 1: Emailed Jinny the answers to her questions.

Rationale: Keeps the team in-the-loop and helps the policy and ethics begin their analysis of the program.

Decision 2: Downloaded a mock dataset.

Rationale: To test out Copernicus and learn how to source the images needed to train the model.

5. Next Meeting

Date: 02/17/26

Time: 12:30 UTC-4

Preparation Required: Review documents and project charter.